

### DCP 312 'Standardisation of the Reporting of HH Portfolio Billing Data by EDNOs' Work Plan

No.	Event	Target Date
1.	First Working Group meeting – review CP, including modelling specifications and discussion of proposed legal text.	12 December 2017
2.	ElectraLink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	17 January 2018
3.	Meeting of Working Group to review consultation document.	26 January 2018
4.	Working Group to complete actions as per last meeting and include updates in consultation document submit to ElectraLink to circulate to group for final review	31 January 2018
5.	Consultation Document issued to parties for a period of 3 weeks	02 February 2018
6.	Consultation Responses due back	23 February 2018
7.	ElectraLink collates consultation responses and circulates to Working Group members	23 February 2018
8.	Legal text issued to the DCUSA legal consultant for review	14 March 2018
9.	ElectraLink to draft Change Report and circulate to Working Group	20 March 2018
10.	Meeting for Working Group to review the Consultation responses, legal text and Change Report	27 March 2018
<u>11.</u>	<u>Issue RFI to EDNOs for a duration of two weeks</u>	<u>04 April 2018</u>
<u>12.</u>	<u>RFI responses due back</u>	<u>18 April 2018</u>
<u>13.</u>	<u>Issue RFI results to Working Group Members</u>	<u>20 April 2108</u>
<u>11-14</u>	Meeting to finalise draft Change Report and DCUSA legal consultant comments on the legal text	<u>20</u> April 2018
<u>12-15</u>	Change Report submitted to DCUSA Panel (Panel paper day)	<u>11 April</u> <u>09 May</u> 2018
<u>13-16</u>	DCUSA Panel approves Change Report	<u>18 April</u> <u>16 May</u> 2018
<u>14-17</u>	Change Report issued for voting	<u>20 April</u> <u>18 May</u> 2018
<u>15-18</u>	Voting Closes (three weeks)	<u>11 May</u> <u>08 June</u> 2018
<u>16-19</u>	Change Declaration issued	<u>15 May</u> <u>12 June</u> 2018
<u>17-20</u>	Ofgem Decision	<u>19 June</u> <u>17 July</u> 2018
<u>18-21</u>	Implementation Date	TBC