

DCP 311 'Clarification of NUF cap and collar calculations' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	27 November 2017
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	22 December 2017
3.	Working Group to review the consultation document and submit comments to ElectraLink	16 January 2018
4.	Second Working Group meeting	16 January 2018
5.	Third Working Group meeting	07 February 2018
6.	ElectraLink updates consultation document and circulates to group for final sign off	14 February 2018
7.	Consultation Document issued for a period of three weeks	23 February 2018
8.	Consultation Responses due [based on three-week consultation period]	16 March 2018
9.	Electralink collates consultation responses and circulates to Working Group members	March 2018
10.	Meeting to review consultation responses	March 2018
11.	Implement changes to legal text in light of consultation responses	March 2018
12.	Legal text issued to the DCUSA legal consultant for review	March 2018
13.	Electralink to draft Change Report and circulate to Working Group	April 2018
14.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	April 2018
15.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	April 2018
16.	Change Report submitted to DCUSA Panel	09 May 2018
17.	DCUSA Panel approves Change Report	16 May 2018
18.	Change Report issued for voting	18 May 2018
19.	Voting Closes (three weeks)	08 June 2018
20.	Change Declaration issued	12 June 2018
21.	Ofgem Decision	17 July 2018
22.	Implementation Date	01 April 2020

