

DCP 307 'Requiring IDNOs to comply with D2021 billing' Work Plan

| No. | Event | Target Date |
|-----|--|----------------------|
| 1. | First Working Group meeting | 01 November 2017 |
| 2. | Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review. | 29 November 2017 |
| 3. | Working Group to review the consultation document and submit comments to ElectraLink | W/C 11 December 2017 |
| 4. | ElectraLink updates consultation document and circulates to group for final sign off | W/C 8 January 2018 |
| 5. | Consultation Document issued for a period of three weeks | 15 January 2018 |
| 6. | Consultation Responses due [based on three week consultation period] | 5 February 2018 |
| 7. | Electralink collates consultation responses and circulates to Working Group members | 9 February 2018 |
| 8. | Meeting to review consultation responses | 16 February 2018 |
| 9. | Implement changes to legal text in light of consultation responses | Mid February 2018 |
| 10. | Legal text issued to the DCUSA legal consultant for review | Late February 2018 |
| 11. | Electralink to draft Change Report and circulate to Working Group | March 2018 |
| 12. | ElectraLink to circulate draft legal text to Working Group members once received from legal advisor | April 2018 |
| 13. | Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text | April 2018 |
| 14. | Change Report submitted to DCUSA Panel (Panel paper day) | May 2018 |
| 15. | DCUSA Panel approves Change Report | May 2018 |
| 16. | Change Report issued for voting | May/June 2018 |
| 17. | Voting Closes (three weeks) | June/July 2018 |
| 18. | Change Declaration issued | July 2018 |

| | | |
|-----|---------------------|-------------|
| 19. | Ofgem Decision | August 2018 |
| 20. | Implementation Date | TBC |