

DCP 306 'Treatment of Ofgem Licence Fees within the PCDM' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	05 September 2017
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	11 September 2017
3.	Working Group to review the consultation document and submit comments to ElectraLink	11 September – 15 September 2017
4.	ElectraLink updates consultation document and circulates to group for final sign off	15 September 2017
5.	Consultation Document issued for a period of three weeks	18 September 2017
6.	Consultation Responses due [based on three week consultation period]	09 October 2017
7.	Electralink collates consultation responses and circulates to Working Group members	10 October 2017
8.	Meeting to review consultation responses	October 2017
9.	Legal text issued to the DCUSA legal consultant for review	October 2017
10.	Electralink to draft Change Report and circulate to Working Group	October 2017
11.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	November 2017
12.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	November 2017
13.	Change Report submitted to DCUSA Panel (Panel paper day)	13 December 2017
14.	DCUSA Panel approves Change Report	20 December 2017
15.	Change Report issued for voting	22 December 2017
16.	Voting Closes (three weeks)	17 January 2017
17.	Change Declaration issued	19 January 2017
18.	Ofgem Decision	23 February 2017
19.	Implementation Date	First DCUSA release following approval