

### DCP 305 'LDNO Boundary Level Definitions in the EDCM' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	22 September 2017
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	23 October 2017
3.	Working Group to review the consultation document and submit comments to ElectraLink	21 November 2017
4.	RFI issued to DNOs for a duration of two weeks	11 December 2017
5.	ElectraLink circulates RFI Results and Draft Consultation Document to group for review.	15 December 2017
6.	Working Group meeting to review the RFI Results and Draft Consultation Document	08 January 2018
7.	Working Group makes final amendments and submit them to ElectraLink.	09 January 2018
8.	ElectraLink circulate final Consultation Document for sign-off	10 January 2018
9.	Consultation Document issued for a period of three weeks	12 January 2018
10.	Consultation Responses due [based on three-week consultation period]	02 February 2018
11.	ElectraLink collates consultation responses and circulates to Working Group members	09 February 2018
12.	Meeting to review consultation responses	19 February 2018
13.	Legal text issued to the DCUSA legal consultant for review	20 February 2018
14.	Electralink to draft Change Report and circulate to Working Group	28 February 2018
15.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	06 March 2018
16.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	09 March 2018
17.	Change Report submitted to DCUSA Panel (Panel paper day)	14 March 2018
18.	DCUSA Panel approves Change Report	21 March 2018
19.	Change Report issued for voting	23 March 2018
20.	Voting Closes (three weeks)	13 April 2018
21.	Change Declaration issued	17 April 2018

<b>22.</b>	Ofgem Decision	22 May 2018
<b>23.</b>	Implementation Date	First release following Authority Approval