

DCP 293 'Charging Methodology Cut-off Date' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	21 March 2017
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	28 March 2017
3.	Working Group to review the consultation document and submit comments to ElectraLink	28 March – 04 April 2017
4.	ElectraLink updates consultation document and circulates to group for final sign off	06 April 2017
5.	Consultation Document issued for a period of three weeks	07 April 2017
6.	Consultation Responses due [based on three week consultation period]	28 April 2017
7.	Electralink collates consultation responses and circulates to Working Group members	05 May 2017
8.	Meeting to review consultation responses	May 2017
9.	Implement changes to legal text in light of consultation responses	May 2017
10.	Legal text issued to the DCUSA legal consultant for review	May 2017
11.	Electralink to draft Change Report and circulate to Working Group	May 2017
12.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	June 2017
13.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	June 2017
14.	Change Report submitted to DCUSA Panel (Panel paper day)	12 July 2017
15.	DCUSA Panel approves Change Report	19 July 2017
16.	Change Report issued for voting	21 July 2017
17.	Voting Closes (three weeks)	11 August 2017
18.	Change Declaration issued	15 August 2017
19.	Ofgem Decision	19 September 2017
20.	Implementation Date	01 October 2017