

DCP 291 'Application of Generation Credits to EDCM Customers' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	30 March 2017
2.	Working Group to meet to review the RFI responses and draft Consultation Document	05 May 2017
3.	ElectraLink to amend the draft Consultation document as per the Working Group's comments and circulate to Working Group members for review.	May 2017
4.	Working Group to review the consultation document and submit comments to ElectraLink	May 2017
5.	Working Group meeting to discuss consultation document	13 June 2017
6.	RFI template updated	16 June 2017
7.	ElectraLink send out updated RFI template (2 weeks)	19 June 2017
8.	Working Group meeting to review the Draft Consultation Document and discuss the future progression of DCP 291	21 September 2017
9.	Working Group meeting to review the proposed new Change Proposal	04 October 2017
10.	DCP 291 Withdrawal Process begins	06 October 2017
11.	DCP 291 Withdrawal Process completes	20 October 2017