

## DCP 289 'Creation of the Distribution Charging Methodology Development Group' Work Plan

| No. | Event  | Target Date   |
|-----|--|---|
| 1.  | First Working Group meeting  | 07 February 2017  |
| 2.  | Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review. | 17 February 2017  |
| 3.  | Working Group to review the consultation document and submit comments to ElectraLink   | 23 February 2017  |
| 4.  | Consultation Document issued for a period of three weeks   | 24 February 2017  |
| 5.  | Consultation Responses due [based on three week consultation period]   | 17 March 2017   |
| 6.  | Electralink collates consultation responses and circulates to Working Group members  | 24 March 2017   |
| 7.  | Meeting to review consultation responses   | w/c 03 April 2017   |
| 8.  | Implement changes to legal text in light of consultation responses   | 10 April 2017   |
| 9.  | Legal text issued to the DCUSA legal consultant for review for a period of two weeks   | 11 April 2017   |
| 10. | Electralink to draft Change Report and circulate to Working Group  | 15 April 2017   |
| 11. | ElectraLink to circulate draft legal text to Working Group members once received from legal advisor  | 25 April 2017   |
| 12. | Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text  | w/c 01 May 2017   |
| 13. | Change Report submitted to DCUSA Panel (Panel paper day)   | 10 May 2017   |
| 14. | DCUSA Panel approves Change Report   | 17 May 2017   |
| 15. | Change Report issued for voting  | 19 May 2017   |
| 16. | Voting Closes (three weeks)  | 09 June 2017  |
| 17. | Change Declaration issued  | 13 June 2017  |
| 18. | Ofgem Decision   | 18 July 2017  |
| 19. | Implementation Date  | Within 5 Working Days of Approval or next DCUSA release following Authority consent |