

**DCP 287 'Generation Credits in the EDCM' Work Plan**

| <b>No.</b> | <b>Event</b>  | <b>Target Date</b>  |
|------------|---|---------------------|
| 1.         | First Working Group meeting – review CP, including modelling specifications and discussion of proposed legal text.  | 13 March 2017       |
| 2.         | Working Group members to complete Action Items and submit to ElectraLink for inclusion into Draft Consultation.   | 27 March 2017       |
| 3.         | ElectraLink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.            | 28 March 2017       |
| 4.         | Meeting of Working Group to review consultation document.   | 04 April 2017       |
| 5.         | Working Group to complete actions as per last meeting and include updates in consultation document submit to ElectraLink to circulate to group for review | April 2017          |
| 6.         | Meeting of Working Group to review consultation document.   | 12 May 2017         |
| 7.         | Working Group to complete actions   | 31 May 2017         |
| 8.         | Update consultation document  | 14 June 2017        |
| 9.         | Meeting of Working Group to review consultation document.   | 21 July 2017        |
| 10.        | Further meeting to review the consultation document   | 15 August 2017      |
| 11.        | Complete outstanding actions  | 22 August 2017      |
| 12.        | Meeting to review of the Consultation document  | 7 September 2017    |
| 13.        | Meeting to review the final Consultation document   | 26 September 2017   |
| 14.        | ElectraLink to circulate consultation document to group for final review  | 03 October 2017     |
| 15.        | Consultation Document issued to parties for a period of 3 weeks   | 06 October 2017     |
| 16.        | Consultation Responses due back   | 27 October 2017     |
| 17.        | ElectraLink collates consultation responses and circulates to Working Group members   | 03 November 2017    |
| 18.        | Meeting for Working Group to review the Consultation responses. Proposed face to face meeting.  | 10 November 2017    |
| 19.        | ElectraLink issues the RFI to DNOs  | 22 November 2017    |
| 20.        | RFI Responses due   | 29 November 2017    |
| 21.        | Meeting to review the RFI responses   | 11 December 2017    |
| 22.        | ElectraLink updates legal text and starts second consultation document.   | W/C 08 January 2018 |
| 23.        | Working Group meeting to review draft second consultation and agree the legal text.   | 23 January 2018     |

|     |   |                     |
|-----|---|---------------------|
| 24. | Modelling support request made to Reckon for three weeks (if available otherwise there may be a delay in the work plan) | 30 January 2018     |
| 25. | Model received from Reckon  | Early February 2018 |
| 26. | Meeting to review and final legal text changes and agree the model specification  | Early February 2018 |
| 27. | Meeting to finalise second consultation   | Mid February 2018   |
| 28. | Working Group DNO members to test the model on receipt.   | March 2018          |
| 29. | ElectraLink updates second consultation document to include model and circulates to Working Group for review            | March 2018          |
| 30. | Second Consultation Document issued for a period of [three weeks]   | Late March 2018     |
| 31. | Second Consultation Responses due [based on three-week consultation period]   | April 2018          |
| 32. | ElectraLink collates second consultation responses and circulates to Working Group members                              | April 2018          |
| 33. | Meeting to review second consultation responses   | April / May 2018    |
| 34. | Amend the legal text based on feedback from the second consultation as required.  | May 2018            |
| 35. | Legal text issued to the DCUSA legal consultant for review  | May 2018            |
| 36. | ElectraLink to draft Change Report and circulate to Working Group   | May 2018            |
| 37. | ElectraLink to circulate draft legal text to Working Group members once received from legal advisor                     | May 2018            |
| 38. | Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text                             | Early June 2018     |
| 39. | Change Report submitted to DCUSA Panel (Panel paper day)  | 13 June 2018        |
| 40. | DCUSA Panel approves Change Report  | 20 June 2018        |
| 41. | Change Report issued for voting   | 22 June 2018        |
| 42. | Voting Closes (three weeks)   | 13 July 2018        |
| 43. | Change Declaration issued   | 17 July 2018        |
| 44. | Ofgem Decision  | 21 August 2018      |
| 45. | Implementation Date   | 01 April 2020       |