

DCP 287 'Generation Credits in the EDCM' Work Plan

No.	Event	Target Date
1.	First Working Group meeting – review CP, including modelling specifications and discussion of proposed legal text.	13 March 2017
2.	Working Group members to complete Action Items and submit to ElectraLink for inclusion into Draft Consultation.	27 March 2017
3.	ElectraLink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	28 March 2017
4.	Meeting of Working Group to review consultation document.	04 April 2017
5.	ElectraLink updates consultation document and circulates to group for final sign off	April 2017
6.	Consultation Document issued to parties for a period of [xx Month – xx Month]	April 2017
7.	Consultation Responses due back	May 2017
8.	ElectraLink collates consultation responses and circulates to Working Group members	May 2017
9.	Meeting for Working Group to review the Consultation responses. Proposed face to face meeting.	June 2017
10.	ElectraLink updates consultation document and modelling specification document.	June 2017
11.	Modelling support request made to Reckon for six weeks	June 2017
12.	Model received from Reckon	July 2017
13.	Working Group DNO members to test the model on receipt.	July 2017
14.	ElectraLink updates consultation document to include model and circulates to Working Group for review	August 2017
15.	Working Group to review the consultation and modelling document and submit comments to ElectraLink	August 2017
16.	ElectraLink updates consultation document based on comments	August 2017
17.	Consultation Document issued for a period of [three weeks]	August 2017
18.	Consultation Responses due [based on three-week consultation period]	September 2017
19.	ElectraLink collates consultation responses and circulates to Working Group members	September 2017
20.	Meeting to review consultation responses	September 2017
21.	Amend the legal text based on feedback from the consultation as required.	September 2017
22.	Legal text issued to the DCUSA legal consultant for review	October 2017
23.	ElectraLink to draft Change Report and circulate to Working Group	October 2017
24.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	October 2017

25.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	October 2017
26.	Change Report submitted to DCUSA Panel (Panel paper day)	11 October 2017
27.	DCUSA Panel approves Change Report	18 October 2017
28.	Change Report issued for voting	20 October 2017
29.	Voting Closes (three weeks)	10 November 2017
30.	Change Declaration issued	14 November 2017
31.	Ofgem Decision	19 December 2017
32.	Implementation Date	01 April 2019