

## DCP 284 ' The Application of Scaling to Generation Credits in the CDCM' Work Plan

No.	Event	Target Date
1.	First Working Group meeting – review CP, including modelling specifications and discussion of proposed legal text	28 November 2016
2.	Working Group members to complete Action Items and submit to Electralink for inclusion into Draft Consultation	5 December 2016
3.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review	5 December 2016
4.	Working Group to review draft consultation document and submit comments to ElectraLink	12 December 2016
5.	Second Working Group meeting – discussion and review of draft consultation	4 January 2017
6.	Working Group to complete Actions Items from meeting and submit to ElectraLink for inclusion into Consultation	13 January 2017
7.	ElectraLink updates consultation document and circulates to group prior to next meeting	16 January 2017
8.	Consultation Document to be reviewed by working group members	16-23 January 2017
9.	Third Working Group meeting - Consultation Document to be finalized at meeting	23 January 2017
10.	Working Group to complete Actions Items from meeting and submit to ElectraLink for inclusion into Consultation	27 January
11.	ElectraLink to finalise the draft consultation document based on Working Group comments at the meeting and circulate to Working Group members for final review	3 February 2017
12.	Consultation Document issued to parties for a period of three weeks [6 February – 27 February]	6 February 2017
13.	DCP 284 Consultation responses due back.	27 February 2017
14.	ElectraLink collates consultation responses and circulates to Working Group members	1 March 2017
15.	Meeting for Working Group to review the Consultation responses - Proposed face to face meeting	10 March 2017
16.	Working Group to meet to continue the review the consultation responses. (face to face)	27 March 2017
17.	ElectraLink produces second consultation document including legal text and modelling specification document.	April 2017

18.	Modelling support request made to Reckon for six weeks	April 2017
19.	Model received from Reckon	June 2017
20.	Working Group DNO members to test the model on receipt.	June 2017
21.	ElectraLink updates consultation document to include model and circulates to Working Group for review	June 2017
22.	Working Group to review the consultation and modelling document and submit comments to ElectraLink	June 2017
23.	ElectraLink updates consultation document based on comments	June 2017
24.	Consultation Document issued for a period of [three weeks]	July 2017
25.	Consultation Responses due [based on three-week consultation period]	July 2017
26.	ElectraLink collates consultation responses and circulates to Working Group members	July 2017
27.	Meeting to review consultation responses	August 2017
28.	Amend the legal text based on feedback from the consultation as required.	August 2017
29.	Legal text issued to the DCUSA legal consultant for review	August 2017
30.	Electralink to draft Change Report and circulate to Working Group	August 2017
31.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	August 2017
32.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	September 2017
33.	Change Report submitted to DCUSA Panel (Panel paper day)	13 September 2017
34.	DCUSA Panel approves Change Report	20 September 2017