

DCP 274 Work Plan *‘The application of export capacity charges in the EDCM’*

No.	Event	Target Date
1.	Electralink to update consultation document and circulate to Working Group members for review	28 October 2016
2.	Working Group members to review updated consultation document and provide comments (FCP DNOs to complete action to review wording)	4 November 2016
3.	ElectraLink to make amendments based on Working Group comments and issue consultation for a three-week duration.	7 November 2016
4.	Consultation closes	28 November 2016
5.	Electralink to collate and circulate responses	02 December 2016
6.	Working Group to reconvene to review Consultation Responses and assess whether a second Consultation is required.	10am on 5 December
7.	Draft modelling specification documents.	December 2016
8.	Submit modelling request to the DCUSA modelling consultant.	December 2016
9.	Meeting to review the model and draft legal text for the preferred solution and determine if a second consultation is required.	January 2017
10.	ElectraLink to compile draft second consultation and circulate to the group for comments.	February 2017
11.	ElectraLink to make amendments based on Working Group comments and issue consultation for a three-week duration.	February 2017
12.	Meeting to review second consultation responses.	March 2017
13.	Legal text issued to the DCUSA legal consultant for review	March 2017
14.	ElectraLink to draft the Change Report and circulate it to the Working Group for comments	April 2017
15.	ElectraLink to circulate the updated change report for final approval	April 2017
16.	Change Report submitted to DCUSA Panel (Panel paper day)	10 May 2017
17.	DCUSA Panel approves Change Report	17 May 2017
18.	Change Report issued for voting	19 May 2017
19.	Voting Closes	09 June 2017

20.	Change Declaration issued	23 May 2017
21.	Authority Decision	27 June 2017
22.	Implementation Date	1 April 2019