

DCP 270 'Removal of HV Medium tariff from CDCM' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	14 June 2016
2.	Electralink to update the consultation document based on Working Group comments and circulate to Working Group members for review.	16 June 2016
3.	Working Group to review the consultation document and submit comments to ElectraLink	24 June 2016
4.	Consultation Document issued for a period of two weeks	28 June - 12 July 2016
5.	Consultation Responses due [based on two week consultation period]	12 July 2016
6.	Electralink collates consultation responses and circulates to Working Group members	13 – 16 July 2016
7.	Meeting to review consultation responses	20 July 2016
8.	Implement changes to legal text in light of consultation responses	La te July 2016
9.	Legal text issued to the DCUSA legal consultant for review	La te July 2016
10.	Electralink to draft Change Report and circulate to Working Group	La te July 2016
11.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	Ea rly August 2016
12.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	Ea rly August 2016
13.	Change Report submitted to DCUSA Panel (Panel paper day)	10 August 2016
14.	DCUSA Panel approves Change Report	17 August 2016
15.	Change Report issued for voting	19 August 2016
16.	Voting Closes (three weeks)	09 September 2016
17.	Change Declaration issued	13 September 2016
18.	Ofgem Decision	18 October
19.	Implementation Date	01 April 2018