

DCP 262 'Schedule 19 Credit/Re-invoice for HH Specific Data' Work Plan

No.	Event	Target Date
1.	First Working Group Meeting	09 February 2016
2.	Electralink to draft consultation document and circulate to Working Group members for review.	09 February 2016 – 12 February 2016
3.	Working Group to review the consultation document and submit comments to ElectraLink	w/c 15 February 2016
4.	Consultation Document issued for a period of [three weeks]	w/c 15 February – w/c 7 March 2016
5.	Electralink collates consultation responses and circulates to Working Group members	w/c 7 March 2016
6.	Meeting to review consultation responses and review legal text	w/c 14 March 2016
7.	Implement changes to legal text in light of consultation responses	w/c 14 March 2016
8.	Legal text issued to the legal consultant for review	w/c 14 March 2016
9.	Electralink to draft Change Report and circulate to Working Group	w/c 21 March 2016
10.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	w/c 28 March 2016
11.	Working Group Meeting to Review draft Change Report and DCUSA legal consultant comments on the legal text	w/c 4 April 2016
12.	Change Report submitted to DCUSA Panel (Panel paper day)	13 April 2016
13.	DCUSA Panel approves Change Report	20 April 2016
14.	Change Report issued for voting	22 April 2016
15.	Voting Closes	16 May 2016
16.	Change Declaration issued	18 May 2016
17.	Implementation Date	30 June 2016