

DCP 259 Work Plan 'CMP223 - Enduring Generation User Commitment'

No.	Event	Target Date
1.	First Working Group meeting to analyse the urgent CP	08 December 2015
2.	Working Group meeting for a National Grid presentation on the CUSC Modification Proposal (CMP223) before drafting the consequential proposed legal text changes to DCUSA	17 December 2015
3.	Working Group meeting to review the draft legal text	w/c 11 January 2016
4.	Legal text issued to the DCUSA legal consultant for review	15 – 29 January 2016
5.	Electralink to draft Change Report and circulate to Working Group	18 January 2016
6.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	01 February 2016
7.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	w/c 01 February 2016
8.	Change Report submitted to DCUSA Panel (Panel paper day)	10 February 2016
9.	DCUSA Panel approves Change Report	17 February 2016
10.	Change Report issued for voting	19 February 2016
11.	Voting Closes (three weeks)	11 March 2016
12.	Change Declaration issued	15 March 2016
13.	Implementation Date	01 April 2016