

## Working Group Work Plan: DCP 249 ‘Changes to Schedule 15 spreadsheets to reflect RIIO ED1 ‘

No.	Event	Target Date
1.	First Working Group meeting	13 October 2015
2.	Working Group to update and review template.	13 - 30 October 2015
3.	Electralink to draft consultation document and circulate to Working Group members for review. Working Group Chair to prepare draft legal text for inclusion in the consultation document	w/c 19 October 2015
4.	Working Group to review the consultation document and submit comments to ElectraLink	w/c 26 October 2015
5.	Working Group to review and update consultation document	26 October -5 November 2015
6.	ElectraLink updates consultation document and circulates to group for final sign off	w/c 2 November 2015
7.	Meeting to review consultation	13 November
8.	Consultation Document issued for a period of [two weeks]	20 November 2015
9.	Consultation Responses due [based on two week consultation period]	4 December 2015
10.	Electralink collates consultation responses and circulates to Working Group members	w/c 7 December 2015
11.	Meeting to review consultation responses and review legal text	8 December 2015
12.	Implement changes to legal text in light of consultation responses	w/c 7 December 2015
13.	Legal text issued to the DCUSA legal consultant for review [two weeks]	w/c 7 December 2015
14.	Electralink to draft Change Report and circulate to Working Group	w/c 21 December 2015
15.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	w/c 21 December 2015
16.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	Thursday, 7 January 2016
17.	Change Report submitted to DCUSA Panel (Panel paper day)	13 January 2016
18.	DCUSA Panel approves Change Report	20 January 2016
19.	Change Report issued for voting	22 January 2016
20.	Voting Closes	12 February 2016
21.	Change Declaration issued	16 February 2016
22.	Implementation Date	25 February 2016

