

DCP 248 Work Plan_9 October 2015

No.	Event	Target Date
1.	First Working Group meeting	9 October 2015
2.	Second meeting to reconsider issues and review draft Consultation document	10 am on Friday 16 October via web-conference
3.	Working Group to review the consultation document and submit comments to ElectraLink	2 November 2015
4.	Third meeting (to review legal text and consultation document)	1pm on 4 November via web-conference
5.	ElectraLink updates consultation document and circulates to group for final sign off	Afternoon 4 November
6.	Consultation Document issued for a period of two weeks	5 November
7.	Consultation Responses due [based on two week consultation period]	20 November
8.	Working Group meeting to review consultation responses	10am Friday, 27 November 2015 via web-conference
9.	Implement changes to legal text in light of consultation responses and circulate to working group for review	2 November 2015
10.	Working Group agree legal text	6 November 2015
11.	Legal text issued to the DCUSA legal consultant for review	9 November 2015
12.	Electralink to draft Change Report and circulate to Working Group	16 November 2015
13.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	16 November 2015
14.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	W/C 23 November 2015
15.	Change Report circulated to Working Group for final sign off via email	W/C 23 November 2015
16.	Change Report submitted to DCUSA Panel (Panel paper day)	9 December 2015
17.	DCUSA Panel approves Change Report	16 December 2015
18.	Change Report issued for voting	17 December 2015
19.	Voting Closes	8 January 2016
20.	Change Declaration issued	12 January 2016
21.	Ofgem Decision	16 February 2016
22.	Implementation Date	Next Release following consent