

DCP 248 Work Plan_9 October 2015

No.	Event	Target Date
1.	First Working Group meeting	9 October 2015
2.	Second meeting to reconsider issues and review draft Consultation document	10 am on Friday 16 October via web-conference
3.	ElectraLink to update consultation document and circulate to Working Group members for review	22 October 2015
4.	Working Group to review the consultation document and submit comments to ElectraLink	2 November 2015
5.	Third meeting (to review legal text and consultation document)	1pm on 4 November via web-conference
6.	ElectraLink updates consultation document and circulates to group for final sign off	Afternoon 4 November
7.	Consultation Document issued for a period of two weeks	5 November
8.	Consultation Responses due [based on two week consultation period]	20 November
9.	Working Group meeting to review consultation responses and first draft of Change Report	10am Friday, 27 November 2015 via web-conference
10.	Implement changes to legal text in light of consultation responses and circulate to working group for review	2 December 2015
11.	Meeting to review updated Change Report and legal text	TBC: 4 Dec?
12.	Legal text issued to the DCUSA legal consultant for review	4 December
13.	Change Report circulated to Working Group for final sign off via email along with DCUSA legal Advisor comments	7 December
14.	Change Report submitted to DCUSA Panel (Panel paper day)	9 December 2015
15.	DCUSA Panel approves Change Report	16 December 2015
16.	Change Report issued for voting	17 December 2015
17.	Voting Closes	8 January 2016
18.	Change Declaration issued	12 January 2016
19.	Ofgem Decision	16 February 2016
20.	Implementation Date	Next Release following consent