

DCP 242 Working Group Work Plan

No.	Event	Target Date
1.	First Working Group meeting	16 June 2015
2.	Electralink to draft consultation document and circulate to Working Group members for review. Working Group Chair to prepare draft legal text for inclusion in the consultation document	17 June 2015
3.	Working Group to review the consultation document and submit comments to ElectraLink	19 June 2015
4.	Consultation Document issued for a period of two weeks	22 June 2015
5.	Consultation Responses due [based on two week consultation period]	6 July 2015
6.	Electralink collates consultation responses and circulates to Working Group members	8 July 2015
7.	Meeting to review consultation responses	14 July 2015
8.	Implement changes to legal text in light of consultation responses	17 July 2015
9.	Legal text issued to the DCUSA legal consultant for review	21 July 2015
10.	Electralink to draft Change Report and circulate to Working Group	31 July 2015
11.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	31 July 2015
12.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	5 August 2015
13.	Change Report submitted to DCUSA Panel (Panel paper day)	12 August 2015
14.	DCUSA Panel approves Change Report	19 August 2015
15.	Change Report issued for voting	21 August 2015
16.	Voting Closes	14 September 2015
17.	Change Declaration issued	16 September 2015
18.	Ofgem Decision	21 October 2015
19.	Implementation Date	5 November 2015