

Attachment 1 – DCP 241 Work Plan/Timetable

No.	Event	Target Date
1.	First Working Group meeting	19 June 2015
2.	Electralink to draft consultation document and circulate to Working Group members for review.	w/c 6 July 2015
3.	Working Group to review the consultation document and submit comments to ElectraLink	w/c 6 July 2015
4.	Working Group meeting to discuss consultation document	10 July 2015
5.	ElectraLink updates consultation document and circulates to group for final sign off	13 July 2015
6.	Consultation Document issued for a period of three weeks	15 July 2015
7.	Consultation Responses due [based on three week consultation period]	5 August 2015
8.	Electralink collates consultation responses and circulates to Working Group members	7 August 2015
9.	Meeting to review consultation responses	w/c 10 August 2015
10.	Implement changes to legal text in light of consultation responses	w/c 10 August 2015
11.	Working Group member to draft specification document for modelling support	w/c 17 August 2015
12.	Working Group to review specification	w/c 24 August 2015
13.	Electralink to seek approval for modelling support request	w/c 31 August 2015
14.	Modelling support request made to Reckon for two weeks	7 September 2015
15.	Model received from Reckon	21 September 2015
16.	Model circulated to Working Group for review	w/c 21 September 2015
17.	Meeting to discuss the updated model and agree consultation questions.	w/c 21 September 2015
18.	ElectraLink to draft consultation document and circulate to Working Group for review	w/c 28 September 2015
19.	Working Group to review the consultation document and submit comments to ElectraLink	w/c 5 October 2015
20.	Working Group meeting to discuss consultation document	w/c 5 October 2015
21.	ElectraLink updates consultation document and circulates to group for final sign off	w/c 5 October 2015
22.	Consultation Document issued for a period of three weeks	12 October 2015

23.	Consultation Responses due [based on three week consultation period]	2 November 2015
24.	Electralink collates consultation responses and circulates to Working Group members	4 November 2015
25.	Meeting to review consultation responses	w/c 2 November 2015
26.	Legal text issued to the DCUSA legal consultant for review	9 November 2015
27.	Electralink to draft Change Report and circulate to Working Group	23 November 2015
28.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	w/c 23 November 2015
29.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	w/c 23 November 2015
30.	Change Report submitted to DCUSA Panel (Panel paper day)	9 December 2015
31.	DCUSA Panel approves Change Report	16 December 2015
32.	Change Report issued for voting	18 December 2015
33.	Voting Closes	13 January 2016
34.	Change Declaration issued	15 January 2016
35.	Ofgem Decision	19 February 2016
36.	Implementation Date	1 April 2018