

## DCP 241 Work Plan/Timetable

No.	Event	Target Date
1.	First Working Group meeting	19 June 2015
2.	Electralink to draft consultation document and circulate to Working Group members for review.	w/c 6 July 2015
3.	Working Group to review the consultation document and submit comments to ElectraLink	w/c 6 July 2015
4.	Working Group meeting to discuss consultation document	10 July 2015
5.	ElectraLink updates consultation document and circulates to group for final sign off	17 July 2015
6.	Consultation Document issued for a period of four weeks	w/c 20 July 2015
7.	Consultation Responses due [based on four week consultation period]	w/c 17 August 2015
8.	Electralink collates consultation responses and circulates to Working Group members	w/c 24 August 2015
9.	Meeting to review consultation responses	w/c 24 August 2015
10.	Implement changes to legal text in light of consultation responses	w/c 24 August 2015
11.	Working Group member to draft specification document for modelling support	w/c 1 September 2015
12.	Working Group to review specification	w/c 1 September 2015
13.	Electralink to seek approval for modelling support request	w/c 1 September 2015
14.	Modelling support request made to Reckon for two weeks	14 September 2015
15.	Model received from Reckon	28 September 2015
16.	Model circulated to Working Group for review	w/c 28 September 2015
17.	Meeting to discuss the updated model and agree consultation questions.	w/c 5 October 2015
18.	ElectraLink to draft consultation document and circulate to Working Group for review	w/c 5 October 2015
19.	Working Group to review the consultation document and submit comments to ElectraLink	w/c 12 October 2015
20.	ElectraLink updates consultation document and circulates to group for final sign off	w/c 12 October 2015
21.	Consultation Document issued for a period of three weeks	19 October 2015
22.	Consultation Responses due [based on three week consultation period]	9 November 2015

<b>23.</b>	Electralink collates consultation responses and circulates to Working Group members	11 November 2015
<b>24.</b>	Meeting to review consultation responses	w/c 9 November 2015
<b>25.</b>	Legal text issued to the DCUSA legal consultant for review	16 November 2015
<b>26.</b>	Electralink to draft Change Report and circulate to Working Group	30 November 2015
<b>27.</b>	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	w/c 30 November 2015
<b>28.</b>	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	w/c 30 November 2015
<b>29.</b>	Change Report submitted to DCUSA Panel (Panel paper day)	9 December 2015
<b>30.</b>	DCUSA Panel approves Change Report	16 December 2015
<b>31.</b>	Change Report issued for voting	18 December 2015
<b>32.</b>	Voting Closes	13 January 2016
<b>33.</b>	Change Declaration issued	15 January 2016
<b>34.</b>	Ofgem Decision	19 February 2016
<b>35.</b>	Implementation Date	1 April 2018