

DCP 234 Working Group Work Plan

| No. | Event | Target Date |
|-----|--|---------------------------------------|
| 1. | Working Group to review Consultation and its associated documentation by the 03 March 2016. | 03 March 2016 |
| 2. | Update consultation based on Working Group comments | 04 March 2016 |
| 3. | DCP 234 Consultation on the proposed changes to the CDCM model issued to Parties for a period of 4 weeks | 04 March – 01 April 2016 |
| 4. | Working Group meet to review the consultation responses | 11 April 2016 |
| 5. | Working Group review the draft legal text | 11 -15 April 2016 |
| 6. | Legal text issued to the DCUSA legal consultant for review for a period of two weeks | 18 April – 02 May 2016 |
| 7. | Electralink to draft Change Report and circulate to proposer to review for one week | 09 - 14 May 2016 |
| 8. | Circulate the Wragge & Co. reviewed legal text to Working Group members to review on receipt | 10 May 2016 2016 |
| 9. | Working Group meet to review draft Change Report and DCUSA legal consultant comments on the legal text | w/c 16 May 2016 |
| 10. | Update the Change Report pack based on the comments at the DCP 234 Working Group meeting. | 23 - 27 May 2016 |
| 11. | Circulate the Change Report to the Working Group for final review | 30 May - 03 June 2016 |
| 12. | Change Report submitted to DCUSA Panel (Panel paper day) | 08 June 2016 |
| 13. | DCUSA Panel approves Change Report | 15 June 2016 |
| 14. | Change Report issued for voting | 17 June 2016 |
| 15. | Voting Closes | 08 July 2016 |
| 16. | Change Declaration issued | 12 July 2016 |
| 17. | Ofgem Decision (Key Performance Indicator -25 Days) | 23 August 2016 |
| 18. | Implementation Date | First Release Following Consent |