

DCP 228 Work Plan (21 May 2015)

No.	Event	Target Date
1.	Working Group meet to review consultation responses	21 May 2015
2.	Implement changes to legal text in light of consultation responses	21 May 2015
3.	Legal text issued to the DCUSA legal consultant for review	21 May 2015
4.	Electralink to draft Change Report and circulate to Working Group	4 June 2015
5.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	4 June 2015
6.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	Tuesday, 23 June at 10am
7.	Change Report submitted to DCUSA Panel (Panel paper day)	8 July 2015
8.	DCUSA Panel approves Change Report	15 July 2015
9.	Change Report issued for voting	17 July 2015
10.	Voting Closes	7 August 2015
11.	Change Declaration issued	11 August 2015
12.	Ofgem Decision	16 September 2015
13.	Implementation Date	1 April 2017