

DCP 222 Working Group Work Plan

No.	Event	Target Date
1.	First Working Group meeting	Past
2.	Request approval from the DCUSA Panel of an amendment to the legal text reference in the intent of the DCP 222 Change Proposal	Past
3.	Working Group to review and finalise the consultation document and the LV Mains Split Calculation template for the purpose of issuing to industry parties for their views on this change.	Past
4.	Consultation Document issued for a period of three weeks	Past
5.	Consultation Responses due based on three week consultation period	Past
6.	Electralink collates consultation responses and circulates to Working Group members	past
7.	Meeting to review consultation responses	1 June 2015
8.	Meeting to discuss inter feedback with CP proposer and confirm if the Working Group is proceeding with the CP	23 June 2015
9.	Electralink to draft Change Report	w/c 6 July 2015
10.	Electralink to issue Legal Text to the legal advisor for review	15 July 2015
11.	Electralink to circulate the Change Report to the Working Group for review 10 days before the next meeting	20 July 2015
12.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	17 July 2015
13.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	3 August 2015
14.	Update the Change Report pack based on the comments at the DCP 222 Working Group meeting.	w/c 3 August 2015
15.	Circulate the Change Report to the Working Group for final review	4 August - 11 August 2015
16.	Change Report submitted to DCUSA Panel (Panel paper day)	12 August 2015
17.	DCUSA Panel approves Change Report	19 August 2015
18.	Change Report issued for voting	21 August 2015
19.	Voting Closes	14 September 2015
20.	Change Declaration issued	16 September 2015
21.	Ofgem Decision	21 October 2015
22.	Implementation Date	Next Release after

		approval
--	--	----------