

DCP 222 'Non billing of excess Reactive Power charges' Work Plan

No.	Event	Target Date
1.	Meeting to review consultation responses	Past
2.	Meeting to discuss feedback on CP and decide whether to progress with the CP	23 June 2015
3.	ElectraLink to send legal text to the DCUSA legal advisor	17 July - 31 July 2015
4.	Meeting to review discuss National Grid views on the CP and Legal text once received from the DCUSA Legal advisor	3 August 2015(2pm)
5.	Meeting to review Change Report	18 September 2015 (10am)
6.	Electralink to update Change Report and circulate to the WG to review for one week	w/c 21 September 2015
7.	Circulate the Change Report to the Working Group for final review	28 September – 2 October
8.	Working Group meeting to review Change Report and Legal Text	8 January 2016
9.	Circulate the Change Report to the Working Group for review	8 January – 25 January 2016
10.	Working Group member to draft specification document for modelling support	w/c 11 January 2016
11.	Working Group to review specification	w/c 11 January 2016
12.	Electralink to seek approval for modelling support request	w/c 18 January 2016
13.	Modelling support request made to Reckon	25 January 2016
14.	Model received from Reckon	w/c 1 February 2016
15.	Modelling Support tested by all DNOs	w/c 1 February 2016 – 12 February
16.	Next Working Group meeting	5 February 2016
17.	Circulate draft consultation to WG for review	w/c 8 February 2016
18.	Working group to review consultation and provide comments	9 February 2016 – w/c 29 February 2016
19.	Consultation issued	w/c 21 March 2016 – w/c 12 April 2016

20.	Meeting to review consultation responses and review Change Report	03 May 2016
21.	ElectraLink to update Change Report and issue to Working Group for review	04 May – 12 May 2016
22.	ElectraLink to circulate draft Change Report for Working Group Review	12 May – 24 May 2016
23.	ElectraLink to circulate Change Report for final Working Group Review	24 May – 27 May 2016
24.	Change Report submitted to DCUSA Panel (Panel paper day)	08 June 2016
25.	DCUSA Panel approves Change Report	15 June 2016
26.	Change Report issued for voting	17 June 2016
27.	Voting Closes	08 July 2016
28.	Change Declaration issued	12 July 2016
29.	Authority Decision	16 August 2016
30.	Implementation Date	01 April 2018