

DCP 222 Working Group Work Plan

No.	Event	Target Date
1.	Meeting to review consultation responses	Past
2.	Meeting to discuss feedback on CP and decide whether to progress with the CP	23 June 2015
3.	ElectraLink to send legal text to the DCUSA legal advisor	17 July - 31 July
4.	Meeting to review discuss National Grid views on the CP and Legal text once received from the DCUSA Legal advisor	3 August 2015(2pm)
5.	Meeting to review Change Report	18 September 2015 (10am)
6.	Electralink to update Change Report and circulate to the WG to review for one week	w/c 21 September 2015
7.	Circulate the Change Report to the Working Group for final review	28 September – 2 October
8.	Working Group meeting to review Change Report	9 November 2015
9.	Working Group to review and finalise Change Report	9 Nov – 27 November
10.	Change Report submitted to DCUSA Panel (Panel paper day)	13 January 2016
11.	DCUSA Panel approves Change Report	20 January 2016
12.	Change Report issued for voting	22 January 2016
13.	Voting Closes	12 February 2016
14.	Change Declaration issued	16 February 2016
15.	Ofgem Decision	22 March 2016
16.	Implementation Date	01 April 2018