

DCP 222 Working Group Work Plan

No.	Event	Target Date
1.	Meeting to review consultation responses	Past
2.	Meeting to discuss feedback on CP and decide whether to progress with the CP	23 June 2015
3.	ElectraLink to send legal text to the DCUSA legal advisor	17 July - 31 July
4.	Meeting to review discuss National Grid views on the CP and Legal text once received from the DCUSA Legal advisor	3 August 2015(2pm)
5.	Meeting to review Change Report	18 September 2015 (10am)
6.	Electralink to update Change Report and circulate to the WG to review for one week	w/c 21 September 2015
7.	Circulate the Change Report to the Working Group for final review	28 September – 2 October
8.	Change Report submitted to DCUSA Panel (Panel paper day)	14 October 2015
9.	DCUSA Panel approves Change Report	21 October 2015
10.	Change Report issued for voting	23 October 2015
11.	Voting Closes	13 November 2015
12.	Change Declaration issued	17 November 2015
13.	Ofgem Decision	21 December 2015
14.	Implementation Date	01 April 2018