

DCP 204 Work Plan (7 September 2015)

No.	Event	Target Date
1.	Send updated Change Report to working group members for review, plus consultation one pager for population	5 August 2015
2.	Working Group members to review Change Report, add text to Consultation One Pager and seek internal comments on the cost benefits	2 September 2015
3.	Working Group teleconference to discuss one pager consultation and change report	Monday 7 September at 10am via webinar
4.	ElectraLink to update consultation document and send for final review	7 September 2015
5.	Attend Supplier forum to present on CP	9 September 2015
6.	Working Group members to review consultation document via email	16 September
7.	Issue consultation (issue for three week period, subject to supplier forum dates)	17 September
8.	Teleconference to prepare for Supplier Q&A dial in session	2pm on 28 September
9.	Teleconference for Parties to dial in and ask questions	10am on 1 October 2015
10.	Consultation closes	8 October
11.	Meeting to review consultation responses and agree Change Report	10am on 22 October
12.	Change Report submitted to DCUSA Panel (Panel paper day)	11 November 2015
13.	DCUSA Panel approves Change Report	18 November 2015
14.	Change Report issued for voting	20 November 2015
15.	Voting Closes	11 December 2015
16.	Change Declaration issued	15 December 2015
17.	Ofgem Decision	21 January ¹ 2015
18.	Implementation Date	1 April 2016

¹ This date may be affected by the Ofgem Christmas publishing moratorium.