Appendix 1 – DCP 172 Working Group Work Plan

No.	Event	Target Date
1.	Comments received from Ofgem on the DCP 172 Change Report	13 October 2015
2.	The Working Group reviewed the Ofgem comments and agreed to seek the proportion of volumes of connections that fall in to the application of the Option 1 Examples where the DNOs carry out reinforcement to solve a voltage rise situation internally so that it may be included in the Change Report. The Working Group agreed to define the question in order to ensure that each DNO provides estimates on the same basis for consistency purposes.	14 October 2015
3.	The Working Group received further feedback from Ofgem on the report on the 10 November 2015. The Working Group plan to submit the below question to all DNO Working Group members for a period of three weeks: Please provide an estimate of the number of DG quotations issued within a recent 12 month period which provide for reinforcement being required to keep voltage rise within acceptable limits, and by voltage level if this is available?	10 November 2015 07 December 2015 – 15 January 2016
4.	The Working Group will evaluate the responses ex-committee and incorporate a table containing an estimate of the number of DG quotations issued within a recent 12 month period in to the Change Report. The Working Group will consider incorporating other items requested by Ofgem where possible such as: Clarity around cost implications. context to the cost impacts of the proposal. supporting interpretation of the data draft a section in the report to consider the relevant issues raised in the earlier determination and how the options compare with existing treatment of demand connections.	January 2016
5.	Change Report submitted to DCUSA Panel (Panel paper day)	10 February 2016
6.	DCUSA Panel approves the Change Report	17 February 2016
7.	Change Report issued for voting	19 February 2016
8.	Voting Closes	11 March 2016
9.	Change Declaration issued	15 March 2016
10.	Ofgem Decision (Key Performance Indicator -25 Days)	19 April 2016
11.	Implementation Date ¹	Next DCUSA Release Following Authority Consent

¹ The next DCUSA release is scheduled for the 30 June 2016.