

No.	Event	Target Date
1.	First Working Group meeting	11 September 2019
2.	Completion of actions arising from first meeting	25 September 2019
3.	Second Working Group meeting to discuss/develop solutions	September/ October 2019
4.	Completion of actions arising from second meeting	October 2019
5.	Electralink to draft consultation document and circulate to Working Group members for review.	October 2019
6.	Working Group meeting to discuss consultation document	October 2019
7.	ElectraLink updates consultation document and circulates to group for final sign off	October 2019
8.	Consultation Document issued for a period of [three weeks]	October 2019
9.	Consultation Responses due [based on three week consultation period]	November 2019
10.	Electralink collates consultation responses and circulates to Working Group members	November 2019
11.	Meeting to review consultation responses	November 2019
12.	Implement changes to legal text in light of consultation responses	November 2019
13.	Legal text issued to the DCUSA legal consultant for review	November 2019
14.	Electralink to draft Change Report and circulate to Working Group	November 2019
15.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	November 2019
16.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	November/ December 2019
17.	Change Report submitted to DCUSA Panel (Panel paper day)	11 December 2019
18.	DCUSA Panel approves Change Report	18 December 2019
19.	Change Report issued for voting	20 December 2019
20.	Voting Closes	17 January 2020
21.	Change Declaration issued	19 January 2020
22.	Ofgem Decision	23 February 2020
23.	Implementation Date	TBD