

**DCP 348 'DNO Charging for Installing Capacity Management and Communications Equipment to Enable Flexibility in Connections' Work Plan**

<b>No.</b>	<b>Event</b>	<b>Target Date</b>
<b>1.</b>	First Working Group meeting	10 September 2019
<b>2.</b>	Electralink to update the draft consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	20 September 2019
<b>3.</b>	Working Group to review the consultation document and submit comments to ElectraLink	25 September 2019
<b>4.</b>	Further Working Group Meeting to finalise the consultation document	30 September 2019
<b>5.</b>	Working Group to circulate any further comments or amendments to the consultation document	02 October 2019
<b>6.</b>	ElectraLink to circulate the final draft of the consultation document to Working Group members	02 October 2019
<b>7.</b>	Consultation Document issued for a period of three weeks	02 October 2019
<b>8.</b>	Consultation Responses due [based on three-week consultation period]	23 October 2019
<b>9.</b>	Electralink collates consultation responses and circulates to Working Group members	24 October 2019
<b>10.</b>	Meeting to review consultation responses	30 October 2019
<b>11.</b>	Implement changes to legal text in light of consultation responses	01 November 2019
<b>12.</b>	Working Group members to review the updated legal text and circulate any final amendments and comments	08 November 2019
<b>13.</b>	Electralink to update draft Change Report and circulate to Working Group	08 November 2019
<b>14.</b>	Legal text issued to the DCUSA legal consultant for review	11 November 2019
<b>15.</b>	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	18 November 2019
<b>16.</b>	Meeting to review Change Report and DCUSA legal consultant comments on the legal text	26 November 2019
<b>17.</b>	Change Report submitted to DCUSA Panel (Panel paper day)	11 December 2019
<b>18.</b>	DCUSA Panel approves Change Report	18 December 2019
<b>19.</b>	Change Report issued for voting	20 December 2019

<b>20.</b>	Voting Closes (three weeks)	15 January 2020
<b>21.</b>	Change Declaration issued	17 January 2020
<b>22.</b>	Authority Decision	21 February 2020
<b>23.</b>	Implementation Date	01 April 2020