

No.	Event	Target Date
1.	First Working Group meeting	11 September 2019
2.	Completion of actions arising from first meeting	25 September 2019
3.	Second Working Group meeting to discuss/develop solutions	08 October 2019
4.	Completion of actions arising from second meeting	22 October 2019
5.	Electralink to draft consultation document and circulate to Working Group members for review.	22 October 2019
6.	Working Group to finalise the consultation via email	25 October 2019
7.	Consultation Document issued for a period of [four weeks]	13 December 2019
8.	Consultation Responses due [based on four week consultation period]	15 January 2020
9.	Electralink collates consultation responses and circulates to Working Group members	17 January 2020
10.	Meeting to review consultation responses	20 January 2020
11.	Implement changes to legal text in light of consultation responses	27 January 2020
12.	Legal text issued to the DCUSA legal consultant for review	27 January 2020
13.	Electralink to draft Change Report and circulate to Working Group	31 January 2020
14.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	31 January 2020
15.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	03 February 2020
16.	Change Report submitted to DCUSA Panel (Panel paper day)	12 February 2020
17.	DCUSA Panel approves Change Report	19 February 2020
18.	Change Report issued for voting	21 February 2020
19.	Voting Closes	13 March 2020
20.	Change Declaration issued	17 March 2020
21.	Ofgem Decision	21 April 2020
22.	Implementation Date	First DCUSA Release Following Authority Approval