

## DCP 328 'Use of system charging for private networks with competition in supply' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	05 October 2018
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	19 October 2018
3.	Working Group to review the consultation document and submit comments to ElectraLink	26 October 2018
4.	Working Group meetings to review the draft consultation and finalise the legal text	5 <sup>th</sup> November 2018 29 <sup>th</sup> November 2018
5.	ElectraLink updates consultation document and circulates to group for final sign off	5 <sup>th</sup> December 2018
6.	Working Group meetings to review the draft consultation and finalise the legal text	9 <sup>th</sup> January 2019 17 <sup>th</sup> January 2019
7.	Consultation Document issued for a period of three weeks	1 <sup>st</sup> February 2019
8.	Consultation Responses due [based on three-week consultation period]	22 <sup>nd</sup> February 2019
9.	Electralink collates consultation responses and circulates to Working Group members	24 <sup>th</sup> February 2019
10.	Meeting to review consultation responses	12 <sup>th</sup> March 2019 20 <sup>th</sup> March 2019
11.	Various meetings to discuss proposed solutions and address outstanding issues	Up to February 2020
12.	DCP 328 placed on hold – a decision made to place this CP on hold until the TCR DCPs related to residual charging have been completed.	February 2020
13.	Decision made on the status of DCP 328	June 2020
14.	DCP 328 Meeting to reconvene DCP 328	TBC
15.	Commence DCP 328 Modelling work	TBC
16.	Second consultation Document issued for a period of three weeks	TBC
17.	Meeting to review consultation responses	TBC
18.	Implement changes to legal text in light of consultation responses	TBC

<b>19.</b>	Legal text issued to the DCUSA legal consultant for review	TBC
<b>20.</b>	Electralink to draft Change Report and circulate to Working Group	TBC
<b>21.</b>	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	TBC
<b>22.</b>	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	TBC
<b>23.</b>	Change Report submitted to DCUSA Panel (Panel paper day)	TBC
<b>24.</b>	DCUSA Panel approves Change Report	TBC
<b>25.</b>	Change Report issued for voting	TBC
<b>26.</b>	Voting Closes (three weeks)	TBC
<b>27.</b>	Change Declaration issued	TBC
<b>28.</b>	Implementation Date	TBC