

DCP 358 & DCP 360 JOINT WORKING GROUP WORK PLAN

No.	Event	Target Date
1.	First Working Group meeting to obtain overview of each of the CPs and potential solutions developed so far and consideration as to how the group continues to develop the 2 CPs and approach to consultation(s) etc, and how this feeds into the related DCUSA CPs and CUSC mods.	13 February 2020
2.	Working Group members completion of actions arising from first meeting (potentially drafting/reviewing/revising legal texts)	W/C 17 February 2020
3.	ElectraLink to draft consultation document(s) and circulate to Working Group members for review.	W/C 17 February 2020
4.	Working Group meeting to continue discussions and develop solutions/draft legal text.	24 February 2020 12:30 - 5
5.	Working Group meeting to continue discussions and develop solutions/draft legal text.	03 March 2020
6.	ElectraLink completion of actions arising from second meeting potentially updating of draft consultation document(s) and circulating to Working Group members for review.	05 March 2020
7.	Working Group members completion of actions arising from second meeting (potentially drafting/reviewing/revising legal texts)	11 March 2020
8.	Working Group meeting to finalise solutions/draft legal texts and consultation document.	13 March 2020 (11-4)
9.	ElectraLink completion of actions arising from third meeting potentially updating of draft consultation document(s) and circulating to Working Group members for final review.	W/C 16 March 2020
10.	Working Group members to provide a final review of consultation and related documentation	W/C 16 March 2020
11.	Working Group meeting to finalise solutions/draft legal texts and consultation document.	20 March 2020
12.	Consultation issued for a period of [three weeks] **Have tried to align the consultation date to that of DCP 359 and thus the rest of the dates below are an exact match to those proposed for DCP 359**	26 March 2020
13.	ElectraLink to draft straw-man Change Reports and circulate to Working Group prior to next meeting	W/C 30 March 2020
14.	Consultation Responses due [based on three-week consultation period]	17 April 2020
15.	ElectraLink to collate consultation responses and circulate to Working Group members ahead of meeting	20 April 2020

16.	Working Group meeting to review consultation responses and straw-man Change Reports and implement changes to legal texts in light of consultation responses	22 April 2020
17.	Potential to book back to back Working Group meetings in case there is a need.	23 April 2020
18.	Legal texts issued to the DCUSA legal advisors for review	W/C 27 April 2020
19.	ElectraLink to update Change Reports in line with what was agreed to during the meeting(s) prior and circulate to Working Group	W/C 04 May 2020
20.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	W/C 11 May 2020
21.	Potential Working Group to review/sign-off Change Reports and review DCUSA legal advisors comments on the legal text	W/C 11 May 2020
22.	ElectraLink to issue the Change Reports to the DCUSA Panel	13 May 2020
23.	DCUSA Panel approves Change Reports	20 May 2020
24.	Change Reports issued for voting	21 May 2020
25.	Voting Closes	4 June 2020
26.	Change Declarations issued	8 June 2020
27.	Ofgem Decision	13 July 2020
28.	Implementation Date	5 Working Days following Authority approval