

DCP 359/CMP 334 CROSS CODE WORKING GROUP WORK PLAN

No.	Event	Target Date
1.	First Working Group meeting to obtain overview of each of the CPs and potential solutions developed so far and consideration as to how the group continues to develop the 2 CPs and approach to consultation(s) etc, and how this feeds into the related DCUSA CPs and CUSC mods.	04 February 2020
2.	Working Group members completion of actions arising from first meeting (potentially drafting/reviewing/revising legal texts)	04 – 11 February 2020
3.	Code Administrators to potentially draft consultation document(s) and circulate to Working Group members for review.	04 – 11 February 2020
4.	Potential Working Group meeting to continue discussions and develop solutions/draft legal text and if able to, undertake an initial review of the consultation documents.	W/C 17 February 2020
5.	Working Group members completion of actions arising from second meeting (potentially drafting/reviewing/revising legal texts)	W/C 24 February 2020
6.	Code Administrators completion of actions arising from second meeting potentially updating of draft consultation document(s) and circulating to Working Group members for review.	W/C 24 February 2020
7.	Potential Working Group meeting to finalise solutions/draft legal text and consultation document.	W/C 2 March 2020
8.	Code Administrators completion of actions arising from third meeting potentially updating of draft consultation document(s) and circulating to Working Group members for final review.	W/C 09 March 2020
9.	Working Group members to provide a final review of consultation and related documentation	W/C 16 March 2020
10.	Consultation Document issued for a period of [three weeks] **May not align to the consultation date of other changes/modifications**	W/C 16 March 2020
11.	Code Administrators to draft straw-man Change Reports and circulate to Working Group prior to next meeting	W/C 23 March – W/C 30 March 2020
12.	Consultation Responses due [based on three-week consultation period]	W/C 06 April 2020
13.	Code Administrators to collate consultation responses and circulate to Working Group members ahead of meeting	W/C 13 April 2020
14.	Potential Working Group meeting to review consultation responses and straw-man Change Reports and implement changes to legal text in light of consultation responses	20 and 21 April 2020
15.	Legal text issued to the DCUSA/CUSC legal advisors for review	27 April 2020

16.	Code Administrators to update Change Reports in line with what was agreed to during the meeting(s) prior and circulate to Working Group	W/C 27 April 2020
17.	Code Administrators to circulate draft legal text to Working Group members once received from legal advisor	06 May 2020
18.	Working Group meeting to review/sign-off Change Report and review DCUSA/CUSC legal advisors comments on the legal text	07 May 2020
19.	Code Administrators to issue the Change Reports to their respective Panels **From this item onwards, it is likely that different timescales will apply depending upon procedures under each code** **This date and those below would align to standard DCUSA procedures but there may be scope to seek an ex-committee decision which requires a week period be provided to the Panel in which consideration to approve for it to be issued for voting is undertaken. Therefore, the below dates may potentially fall earlier than this**	13 May 2020
20.	DCUSA Panel approves Change Report	20 May 2020
21.	Change Report issued for voting	21 May 2020
22.	Voting Closes	05 June 2020
23.	Change Declaration issued	09 June 2020
24.	Ofgem Decision	14 July 2020
25.	Implementation Date	01 April 2022