

DCP 392 WORKING GROUP WORK PLAN

No.	Event	By Target Date
1.	First Working Group meeting to obtain overview of the CP and proposed solution developed so far.	21 September 2021
2.	Completion of actions arising from first meeting (potentially drafting/reviewing/revising legal text)	21 September 2021 – 05 October 2021
3.	ElectraLink to circulate RFI to DNOs/ESOs regarding transmission connection charges	W/C 11 October 2021
4.	Working Group meeting to review/agree any solution development between this meeting and the one prior and to review RFI responses/legal text.	W/C 11 October 2021 (10am – 1pm)
5.	Working Group to complete actions arising from second meeting (e.g., reviewing/signing-off the above documents plus any other additional actions)	W/C 18 October 2021
6.	ElectraLink to circulate second RFI to DNOs regarding transmission connection charges	W/C 18 October 2021
7.	Working Group meeting to review/agree any solution development between this meeting and the one prior and to review RFI responses/legal text.	W/C 25 October 2021
8.	ElectraLink to draft consultation document and/or draft legal text and circulates to group for review	November 2021 – March 2022
9.	ElectraLink updates consultation document based on any final comments received.	17 March 2022
10.	Consultation Document issued for a period of four weeks	21 March 2022
11.	Consultation Responses due	21 April 2022
12.	ElectraLink collates consultation responses and circulates to Working Group	28 April 2022
13.	Working Group meeting to review consultation responses and strawman Change Report and implement changes to legal text in light of consultation responses	09 May 2022 & 23 May 2022
14.	Review identified issues and further considerations	13 & 20 June 2022
15.	Legal text issued to the DCUSA legal advisors for review	27 June 2022
16.	ElectraLink to circulate reviewed legal text to Working Group members once received from legal advisor	04 July 2022
17.	Working Group meeting to review DCUSA legal advisor's comments on the legal text and Change Report.	18 July 2022
18.	Working Group meeting to review Change Report and further review DCUSA legal advisor's comments on the legal text	24 August 2022
19.	Working Group meeting to finalise Change Report and review implementation and general objectives.	05 September 2022
20.	ElectraLink to issue the Change Report to the DCUSA Panel (Panel paper day)	14 September 2022
21.	DCUSA Panel approves Change Report	21 September 2022
22.	Change Report issued for voting	23 September 2022
23.	Voting Closes	14 October 2022

24.	Change Declaration issued	18 October 2022
25.	Ofgem Decision	TBC
26.	Implementation Date	Next scheduled release or within one month of Authority Consent, whichever is sooner