

Work Plan: DCP 256 'Change To DCUSA to Mitigate Risks of Non-Payment of DCUSA Invoices'

No.	Event	Target Date
1.	First Working Group meeting	9 December 2015
2.	PW to prepare strawman legal text	11 December
3.	ElectraLink to circulate draft consultation document	11 December 2015
4.	Working Group members to review legal text and consultation document	17 December 2015
5.	Second Working Group meeting to review draft consultation	21 December 2015
6.	ElectraLink to finalise consultation document and circulate to Working Group members for review.	21 December 2015
7.	Working Group to provide comments to ElectraLink with regard to the consultation document at the third meeting of the Group	11 January 2016
8.	ElectraLink updates consultation document and circulates to group for final sign off	11 January 2016
9.	Final comments to be provided by the Working Group	15 January 2016
10.	Consultation Document issued for a period of three weeks	22 January 2016
11.	Consultation Responses due [based on three week consultation period]	12 February 2016
12.	ElectraLink collates consultation responses and circulates to Working Group members	18 February 2016
13.	Meeting to review consultation responses	23 February 2016
14.	Implement changes to legal text and change report in light of consultation responses	23 February 2016
15.	Working Group to review change report, providing comments by 1 March 2016	1 March 2016
16.	Legal text issued to the DCUSA legal consultant for review	24 February 2016
17.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	7 March 2016
18.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	8 March 2016
19.	Meeting to finalise the Change Report	4 April 2016
20.	Change Report submitted to DCUSA Panel (Panel paper day)	13 April 2016

21.	DCUSA Panel approves Change Report	20 April 2016
22.	Change Report issued for voting	22 April 2016
23.	Voting Closes (three weeks)	16 May 2016
24.	Change Declaration issued	18 May 2016
25.	Ofgem Decision	23 June 2016
26.	Implementation Date	5 Working Days Following Authority Consent