

DCP 411 'Charging De-energised sites' Work Plan

No.	Event	Target Date
1.	Working Group Definition	31 October 2022
2.	Consultation Document Issued	17 November 2022
3.	Consultation Responses Due [based on three-week consultation period]	08 December 2022
4.	Meeting to Review Consultation Responses	16 December 2022
5.	Solution Development	January 2023
6.	Second Consultation Document Issued	TBC
7.	Second Consultation Responses Due [based on three-week consultation period]	TBC
8.	Legal Text Review by DCUSA Legal Advisers	TBC
9.	Change Report Submitted to DCUSA Panel (paper day)	08 March 2023
10.	DCUSA Panel Approves Change Report	15 March 2023
11.	Change Report Issued for Voting	17 March 2023
12.	Voting Closes [based on three-week voting period]	07 April 2023
13.	Change Declaration Issued	11 April 2023
14.	Authority Decision	TBC
15.	Implementation Date	TBC