

### DCP 415 'Replacement of D0242/D0315 for MHHS' Work Plan

No.	Event	Target Date
1.	Working Group Definition	December 2022
2.	Consultation Document Issued	23 December 2022
3.	Consultation Responses Due [based on three-week consultation period]	20 January 2023
4.	Working Group Meet to Discuss Responses	26 January 2023
5.	Legal Text Review by DCUSA Legal Advisers	TBC
6.	WG to review Legal Feedback	06 February 2023
7.	Change Report Submitted to DCUSA Panel (paper day)	08 February 2023
8.	DCUSA Panel Approves Change Report	15 February 2023
9.	Change Report Issued for Voting	17 February 2023
10.	Voting Closes [based on three-week voting period]	10 March 2023
11.	Change Declaration Issued	14 March 2023
12.	Authority Decision	TBC
13.	Implementation Date	TBC