

DCP 419 'Pre-Notification of Planned Supply De-Energisations' Work Plan

No.	Event	Target Date
1.	Working Group Definition	March 2023
2.	Consultation Document Issued	28 June 2023
3.	Consultation Responses Due [based on three-week consultation period]	19 July 2023
4.	Legal Text Review by DCUSA Legal Advisers	August 2023
5.	Change Report Submitted to DCUSA Panel (paper day)	13 September 2023
6.	DCUSA Panel Approves Change Report	20 September 2023
7.	Change Report Issued for Voting	22 September 2023
8.	Voting Closes [based on three-week voting period]	13 October 2023
9.	Change Declaration Issued	17 October 2023
10.	Authority Decision	TBC
11.	Implementation Date	TBC