

DCP 419 'Pre-Notification of Planned Supply De-Energisations' Work Plan

No.	Event	Target Date
1.	Working Group Definition	March 2023
2.	Consultation Document Issued	28 June 2023
3.	Consultation Responses Due [based on three-week consultation period]	19 July 2023
4.	Issue RFI	04 October 2023
5.	Working Group 07 Meeting	15 November 2023
6.	Working Group 08 Meeting	11 January 2024
7.	Further solution development	January 2024 onwards
8.	Legal Text Review by DCUSA Legal Advisers	TBC
9.	Change Report Submitted to DCUSA Panel (paper day)	TBC
10.	DCUSA Panel Approves Change Report	TBC
11.	Change Report Issued for Voting	TBC
12.	Voting Closes [based on three-week voting period]	TBC
13.	Change Declaration Issued	TBC
14.	Authority Decision	TBC
15.	Implementation Date	TBC