

DCP 442 'Aligning Enduring Flexible Connections' Work Plan

No.	Event	Target Date
1.	Working Group Definition	17 July 2024
2.	RFI Issued	12 September 2024
3.	RFI Responses Due	26 September 2024
4.	Consultation Document Issued	10 October 2024
5.	Consultation Responses Due [based on three-week consultation period]	31 October 2024
6.	Legal Text Submitted to DCUSA Legal Advisers for Review	27 November 2024
7.	Change Report Submitted to DCUSA Panel (paper day)	11 December 2024
8.	DCUSA Panel Approves Change Report	18 December 2024
9.	Change Report Issued for Voting	20 December 2024
10.	Voting Closes [based on four-week voting period]	22 January 2025
11.	Change Declaration Issued	24 January 2025
12.	Authority Decision	TBC
13.	Implementation Date	TBC

Commented [CB1]: Agree with Panel.