

DCP 446 'Emergency Disconnections' Work Plan

No.	Event	Target Date
1.	Initial Assessment Report	20 November 2024
2.	Consultation Issued to Industry Parties	December 2024/January 2025
3.	Change Report Approved by DCUSA Panel	16 April 2025
4.	Change Report Issued for Voting	17 April 2025
5.	Party Voting Closes	08 May 2025
6.	Change Declaration Issued to Parties	12 May 2025
7.	Change Declaration Issued to The Authority	12 May 2025
8.	Authority Decision	TBC
9.	Proposed Implementation Date	Next release following approval