

DCP 442 'Aligning Enduring Flexible Connections' Work Plan

No.	Event	Target Date
1.	Working Group Definition	17 July 2024
2.	RFI Issued	12 September 2024
3.	RFI Responses Due	11 October 2024
4.	Consultation Document Issued	4 November 2024
5.	Consultation Responses Due [based on three-week consultation period]	25 November 2024
6.	Legal Text Submitted to DCUSA Legal Advisers for Review	11 December 2024
7.	Change Report Submitted to DCUSA Panel (paper day)	8 January 2025
8.	DCUSA Panel Approves Change Report	15 January 2025
9.	Change Report Issued for Voting	16 January 2025
10.	Voting Closes [based on four-week voting period]	6 February 2025
11.	Change Declaration Issued	10 February 2025
12.	Authority Decision	TBC
13.	Implementation Date	TBC