

### DCP 459 'DNO invoices to Embedded DNO' Work Plan

No.	Event	Target Date
1.	Initial Assessment Report	13 August 2025
2.	Consultation Issued to Industry Parties	TBC
3.	Change Report Approved by DCUSA Panel	17 December 2025
4.	Change Report Issued for Voting	17 December 2025
5.	Party Voting Closes	15 January 2026
6.	Change Declaration Issued to Parties	19 January 2026
7.	Proposed Implementation Date	Release following Party approval