

DCP 463 'Charging non-consuming De-energised CT-Metered sites' Work Plan

No.	Event	Target Date
1.	Initial Assessment Report	17 September 2025
2.	Consultation Issued to Industry Participants	03 November 2025
3.	Change Report Approved by Panel	21 January 2026
4.	Change Report Issued for Voting	22 January 2026
5.	Party Voting Closes	12 February 2026
6.	Change Declaration Issued	16 February 2026
7.	Authority Decision	TBC
8.	Implementation Date	1 April 2027