

### DCP 468 'Remove Redundant DataFlow from DTC/EMDS' Work Plan

No.	Event	Target Date
1.	Working Group Definition	21 January 2026
2.	Consultation Document Issued	March 2026
3.	Consultation Responses Due [based on three-week consultation period]	TBC
4.	Legal Text Review by DCUSA Legal Advisers	TBC
5.	Change Report Submitted to DCUSA Panel (paper day)	08 July 2026
6.	DCUSA Panel Approves Change Report	15 July 2026
7.	Change Report Issued for Voting	16 July 2026
8.	Voting Closes [based on three-week voting period]	06 August 2026
9.	Change Declaration Issued	10 August 2026
10.	Implementation Date	20 Working Days following Approval