

DCP 461 'Reducing the impact of Transmission Distribution Charges' Work Plan

No.	Event	Target Date
1.	Working Group Definition	13 August 2025
2.	Consultation 1 Document Issued	06 November 2025
3.	Consultation 1 Responses Due [based on three-week consultation period]	28 November
4.	Post-Consultation 1 Refinement	09 December 2025
5.	Consultation 2 Document Issued	06 May 2026
6.	Consultation 2 Responses Due [based on three-week consultation period]	29 May 2026
7.	Post-Consultation 2 Refinement	18 June 2026
8.	Legal Text Review by DCUSA Legal Advisers	TBC
9.	Change Report Submitted to DCUSA Panel (paper day)	12 August 2026
10.	DCUSA Panel Approves Change Report	19 August 2026
11.	Change Report Issued for Voting	20 August 2026
12.	Voting Closes [based on three-week voting period]	10 September 2026
13.	Change Declaration Issued	14 September 2026
14.	Authority Decision	TBC
15.	Implementation Date	Next Standard DCUSA Release