

DCP 475 'Incentives and Compensation for Extended Outages' Work Plan

No.	Event	Target Date
1.	Working Group Definition	20 May 2026
2.	Consultation Document Issued	TBC
3.	Consultation Responses Due [based on three-week consultation period]	TBC
4.	Legal Text Review by DCUSA Legal Advisers	TBC
5.	Change Report Submitted to DCUSA Panel (paper day)	11 November 2026
6.	DCUSA Panel Approves Change Report	18 November 2026
7.	Change Report Issued for Voting	19 November 2026
8.	Voting Closes [based on three-week voting period]	10 December 2026
9.	Change Declaration Issued	14 December 2026
10.	Implementation Date	01 April 2028