

DCP 476 'Treatment of Multi MPAN Sites' Work Plan

No.	Event	Target Date
1.	Working Group Definition	17 June 2026
2.	Consultation Document Issued	August 2026
3.	Consultation Responses Due [based on three-week consultation period]	TBC
4.	Legal Text Review by DCUSA Legal Advisers	TBC
5.	Change Report Submitted to DCUSA Panel (paper day)	14 October 2026
6.	DCUSA Panel Approves Change Report	21 October 2026
7.	Change Report Issued for Voting	22 October 2026
8.	Voting Closes [based on three-week voting period]	12 November 2026
9.	Change Declaration Issued	16 November 2026
10.	Authority Decision	TBC
11.	Implementation Date	Next DCUSA Release following approval